
Field Note Record
Contract No. Station Mile/Line: C/S

008127 Project Limits I-90 WB

Staked by                             Date Work Started Date Work Completed  Date

NA 6/3/2019 7/18/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Colton Peyser

7/18/2019

E. Knudson

8/13/2019

Colton Peyser 7/18/19

BI 272
ITS CCTV 3

Contractor completed installation of Setting SVC and CCTV Cabinet, As well as 
Pull/Terminate/Test Wire. 

Previous Estimate for Set SVC and CCTV Cabinet was at 97%, Bringing it up to 100% this 
Estimate. 

Amount = $11,500.00 x 3% = $345.00 

Previous Estimate for Pull/Terminate/Test Wire was at 97%, Bringing this Estimate up to 100%. 

Amount = $350.00 x 3% = $10.50 

TOTAL = $345.00 + $10.50 = $355.50 

OK TO PAY $355.50 

See Attached LS Breakdown Spreadsheet. 

Materials documented on previous field notes

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0272 ITS - CCTV 3 1 8/5/2019 L.S. $355.50 7375 EK 08/14/19 93

Attachments



DOT Form IP 422-635ER EF
       Revised 4/2009

8127 - Lump Sum 

Breakdown -

2019_08_05 PE 93.xlsx

Microsoft Excel 

Worksheet

570 KB


